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ASF 9 of 10*

100 100 0 100 100 100 100 100 100 100 Yes 100.0 *Ingest will be implemented at a later date.
ECHO 5 of 5 100 100 N/A N/A N/A N/A N/A 100 100 100.0 Yes 100.0
EMD* 9 of 9 100 100 100 100 100 100 100 100 100 100.0 N/A N/A
GES S4PA 9 of 9 100 100 N/A 100 100 100 100 100 100 100.0 Yes 100.0
GHRC 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
LARC ANGe 9 of 10 100 100 100 100 100 100 100 10 100 100.0 Pending 0.0 Development and testing on going. 

LARC ECS 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
LP ECS 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
MODAPS 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
NSIDC ECS 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
NISDC V0 9 of 9 100 100 N/A 100 100 100 100 100 100 100.0 Yes 100.0
ORNL 9 of 9 100 100 N/A TBD 100 100 100 100 100 100.0 Yes 100.0
PODAAC 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0

SEDAAC 8 of 10* 100 100 0 0 100 100 100 100 100 100.0 Yes 100.0

*Distribution Metrics, including Media, Operational.  
Ingest, and Archive will be implemented at a later 
date.

CDDIS 8 of 10* 100 100 0 0 100 100 100 100 100 100.0 Yes 100.0

*Distribution Metrics Operational on 6/30/09.  Ingest, 
and Archive will be implemented at a later date.

LPDAACMRTWEB 8 of 8 100 100 N/A N/A 100 100 100 100 100 100.0 Yes 100.0
OCDS TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 0
LaRC Orders 2 of 9 100 75 N/A 0 0 75 75 0 100 TBD TBD 0

LaRC Orders will replace metrics provided to EDGRS 
from LATIS

MODAPSNRT 10 of 10 100 100 100 100 100 100 100 100 100 100 Yes 100.0

Overall Status* 15 of 18 83.3

This status reflects additional data providers (CDDIS, 
OCDPS, 
LPDAACMRTWEB,LARCORDERS,MODAPSNRT)

Overall Status* 12 of 13 92.3
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Data File - User Acceptance Test

EMS Data File Implementation Status (% complete) - 9/24/2009


